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Schedule G: Development Cash Flow

Annual
199|199|199|199|199| 199|199 |199|199 | 199| 200
Total 1987 1988 1989 0l 112 131 2l5 | 6l718l09lo0
COSTS
142 Depr. assets acquired 959,580 479,790 479,790
141 Land Development
143 Building Cost 50,057,841 | 25,028,921 | 25,028,920
149 Service structures
152 Architecture & Engineering
143.5 Elevator/Escalator
143.6 Furniture & Equipment 3,077,863 1,538,932 1,538,931
148 Misc. Administration
166 Dev. Costs Expensed 257,503 106,641 150,862
161 Grants & Reimbursements
153 Contingency
132 Land 3,844,500 3,844,500
Financing Fees 12,474,346 4,555,055 7,919,291
Subtotal: COSTS 70,671,633 | 35,553,839 | 27,198,503 7,919,291
FINANCING
Fin. Draws -79,664,254 | -9,077,000 -70,587,254
Const. Fin. Interest 4,697,001 4,697,001
Congt. Financing -26,863,304 | -27,198,503 | 54,061,807
Subtotal: FINANCING -74,967,253 | -31,243,303 | -27,198,503 | -16,525,447
Total -4,295,620 4,310,536 -8,606,156
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