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Schedule G: Development Cash Flow
Monthly

Total Jan'84 Feb'84 Mar'84 Apr'84 May'84 Jun'84 Jul'84 Aug'84 Sep'84
COSTS
140.5 Field Expense
141 Land Development
143 Building Cost
143.65 Tenant Improvements
152 Architecture & Engineering
143.5 Elevator/Escalator
143.6 Furniture & Equipment
148 Misc. Administration
166 Dev. Costs Expensed
161 Grants & Reimbursements
153 Contingency
132 Land
Financing Fees
Subtotal: COSTS

FINANCING
Fin. Draws
Const. Fin. Interest
Const. Financing
Subtotal: FINANCING

Total

     36,030
  2,263,567

    162,154
    375,000
     80,764
    114,499
      6,485

    265,542
     74,000

  3,378,041

 -3,477,771
  2,725,488

   -752,283

  2,625,758

    11710

    97130

     3311
    53815
     6485

   265542

   437993

   437993

     4432
   181085

    17026

    15022
     8931

    74000
   300496

  -132771
     2857

  -475804
  -605718

  -305222

     1513
   226357

     5027

     3893

   236790

     7215
  -244004
  -236790

      468
   181085

     1946

     3893

   187393

     9882
  -197275
  -187393

   203721

     1946

     3893

   209560

    12414
  -221974
  -209560

   158450

     1946

     3893

   164289

    14839
  -179128
  -164289

      432
   158450

     2270

    12824

   173976

    17075
  -191052
  -173976

   203721

     1946

     3893

   209560

    19613
  -229173
  -209560

Oct'84 Nov'84 Dec'84 Jan'85 Feb'85 Mar'85 Apr'85 May'85 Jun'85 Jul'85 Aug'85
COSTS
140.5 Field Expense
141 Land Development
143 Building Cost
143.65 Tenant Improvements
152 Architecture & Engineering
143.5 Elevator/Escalator
143.6 Furniture & Equipment
148 Misc. Administration
166 Dev. Costs Expensed
161 Grants & Reimbursements
153 Contingency
132 Land
Financing Fees
Subtotal: COSTS

FINANCING
Fin. Draws
Const. Fin. Interest
Const. Financing
Subtotal: FINANCING

Total

   158450

     1946

     3893

   164289

    22125
  -186414
  -164289

      468
   226357

     1946

     3893

   232664

    24804
  -257468
  -232664

     2342
   181085

      973

    20837
     3893

   209130

    27792
  -236922
  -209130

     1009
   181085

    16053
   187500
    20837
     3893

   410378

    31888
  -442266
  -410378

    13655
   203721

    11999
   187500
    20756
     3893

   441525

    37453
  -478978
  -441525

   40608
  -40608

   41101
  -41101

   41601
  -41601

   41938
  -14003
   27936

   27936

   42023

   42023

   42023

   42023

   42023

   42023
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Sep'85 Oct'85 Nov'85 Dec'85 Jan'86 Feb'86 Mar'86 Apr'86 May'86 Jun'86 Jul'86
COSTS
140.5 Field Expense
141 Land Development
143 Building Cost
143.65 Tenant Improvements
152 Architecture & Engineering
143.5 Elevator/Escalator
143.6 Furniture & Equipment
148 Misc. Administration
166 Dev. Costs Expensed
161 Grants & Reimbursements
153 Contingency
132 Land
Financing Fees
Subtotal: COSTS

FINANCING
Fin. Draws
Const. Fin. Interest
Const. Financing
Subtotal: FINANCING

Total

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

Aug'86 Sep'86 Oct'86 Nov'86 Dec'86 Jan'87 Feb'87 Mar'87 Apr'87 May'87 Jun'87
COSTS
140.5 Field Expense
141 Land Development
143 Building Cost
143.65 Tenant Improvements
152 Architecture & Engineering
143.5 Elevator/Escalator
143.6 Furniture & Equipment
148 Misc. Administration
166 Dev. Costs Expensed
161 Grants & Reimbursements
153 Contingency
132 Land
Financing Fees
Subtotal: COSTS

FINANCING
Fin. Draws
Const. Fin. Interest
Const. Financing
Subtotal: FINANCING

Total

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023
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Jul'87 Aug'87 Sep'87 Oct'87 Nov'87 Dec'87 Jan'88 Feb'88 Mar'88 Apr'88 May'88
COSTS
140.5 Field Expense
141 Land Development
143 Building Cost
143.65 Tenant Improvements
152 Architecture & Engineering
143.5 Elevator/Escalator
143.6 Furniture & Equipment
148 Misc. Administration
166 Dev. Costs Expensed
161 Grants & Reimbursements
153 Contingency
132 Land
Financing Fees
Subtotal: COSTS

FINANCING
Fin. Draws
Const. Fin. Interest
Const. Financing
Subtotal: FINANCING

Total

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

Jun'88 Jul'88 Aug'88 Sep'88 Oct'88 Nov'88 Dec'88 Jan'89 Feb'89 Mar'89 Apr'89
COSTS
140.5 Field Expense
141 Land Development
143 Building Cost
143.65 Tenant Improvements
152 Architecture & Engineering
143.5 Elevator/Escalator
143.6 Furniture & Equipment
148 Misc. Administration
166 Dev. Costs Expensed
161 Grants & Reimbursements
153 Contingency
132 Land
Financing Fees
Subtotal: COSTS

FINANCING
Fin. Draws
Const. Fin. Interest
Const. Financing
Subtotal: FINANCING

Total

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023
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May'89 Jun'89 Jul'89 Aug'89 Sep'89 Oct'89 Nov'89 Dec'89 Jan'90 Feb'90
COSTS
140.5 Field Expense
141 Land Development
143 Building Cost
143.65 Tenant Improvements
152 Architecture & Engineering
143.5 Elevator/Escalator
143.6 Furniture & Equipment
148 Misc. Administration
166 Dev. Costs Expensed
161 Grants & Reimbursements
153 Contingency
132 Land
Financing Fees
Subtotal: COSTS

FINANCING
Fin. Draws
Const. Fin. Interest
Const. Financing
Subtotal: FINANCING

Total

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

   42023

 -3,345,000
     21,012

  3,477,771
    153,783

    153,783
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