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Schedule Q: Detail Of Investment Adjustment
Monthly

Total Nov'89 Dec'89 Jan'90 Feb'90 Mar'90 Apr'90 May'90 Jun'90 Jul'90 Aug'90
Lender 200 Liabilities
Other 200 Liabilities
143 Building Cost
143.65 Tenant Improvements
152 Architecture & Engineering
148 Misc. Administration
153 Contingency
132 Land
155 Const.Interest
169 Funded Expenses
Total

   483760

  -249825
   -45000
    -7200
   -20613
    -5000

  -132000
   -36876

   -12754

   152707

    -7200
   -12613
     -119

  -132000
     -775

   65754
  -62456

   -1000
   -1034

   -1893

    -629

   65798
  -62457

   -1000
   -1034

   -2564

   -1257

   65817
  -62456

   -1000
   -1034

   -3236

   -1909

   65836
  -62456

   -1000
   -1034

   -3908

   -2562

   13284

  -10775

   -1000
    -178

   -4313

   -2982

   1062

  -1000

  -4387

  -4325

   11567

  -11182

   -1000
    -185

   -4451

   -5251

    262

  -1000

  -4512

  -5250

   6609

  -7193

   -119

  -4547

  -5250

Sep'90 Oct'90 Nov'90 Dec'90 Jan'91 Feb'91 Mar'91 Apr'91 May'91
Lender 200 Liabilities
Other 200 Liabilities
143 Building Cost
143.65 Tenant Improvements
152 Architecture & Engineering
148 Misc. Administration
153 Contingency
132 Land
155 Const.Interest
169 Funded Expenses
Total

   483760
  -448696

   -15850

     -263

    -2290

    16661


