9/01/03 14:01 601 Liberty, 1.1M sf Office, Conventional Mortgage

Schedule G: Development Cash Flow

uarterly
AMJ'8 OND'8 AMJ'8

Total | JFM'86 6 JAS 86 6 JFM'87 | AMJ'87 | JAS87 | OND'87 | JFM'88 8

COSTS

140.5 Field Expense
141 Land Development
143 Building Cost 132000 2640 | 7920 | 13200 | 23760 | 34320 | 43560 6600
143.65 Tenant Improvements
152 Architecture & Engineering
143.5 Elevator/Escalator

143.6 Furniture & Equipment
148 Misc. Administration

166 Dev. Costs Expensed

161 Grants & Reimbursements
153 Contingency

132 Land 12920 | 12920
Financing Fees 2028 676
Subtotal: COSTS 146948 | 13596 2640 | 7920 | 13200 | 23760 | 34320 | 43560 6600

FINANCING
Fin. Draws -148132 | -12920
Const. Fin. Interest 20426 12 24 72 261 644 1322 2400 3870 4723 | 4732
Const. Financing -688 -24 | -2712 | -8181 | -13844 | -25082 | -36720 | -47430 -531
Const. Fin. Interest 946 189 474
Const. Financing -10980 | -5206
Subtotal: FINANCING -126760 | -13596 -2640 | -7920 | -13200 | -23760 | -34320 | -43560 | -6600

Total 20188

JAS 88

COSTS

140.5 Field Expense

141 Land Development

143 Building Cost

143.65 Tenant Improvements
152 Architecture & Engineering
143.5 Elevator/Escalator

143.6 Furniture & Equipment
148 Misc. Administration

166 Dev. Costs Expensed

161 Grants & Reimbursements
153 Contingency

132 Land

Financing Fees 1352
Subtotal: COSTS 1352
FINANCING

Fin. Draws -135212
Const. Fin. Interest 2366
Const. Financing 135212
Const. Fin. Interest 283
Const. Financing 16187
Subtotal: FINANCING 18836
Total 20188




